22AIE498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 7/10/26

Work planned for the coming week	- Further development and refinement of the UI. - Finalisation of the research paper draft. - Preparation of paper for conference submission.
Work completed during the previous week	- Code review and evaluation conducted with guide with explanation of each module. - Project work flow and implementation discussed. - Basic UI functionality implemented and integrated project.
Pending work	- Completion of the remaining UI functionalities. - Finalisation of the research paper and documentation. - Submission of the research paper to a suitable conference.

Remarks by the Guide:

Conducted the code review and discussed about the paper

Weekly Performance Rating (0–5) 5 / 5

Guide's Signature with Date: 7/10/26