22AIE498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 7/10/26

Work planned for the coming week	→ Further development and refined of UI. → Finalisation of the research paper draft. → preparation of the paper for conference submission.
Work completed during the previous week	→ code review and evaluation conducted with the guide, with detailed explanation of each module and its functionality. → project workflow and implementation discussed based on the feedback received. → Basic UI functionality implemented and integrated with the project.
Pending work	→ Complementation of the remaining UI functionalities. → Finalisation of the research paper and documentation. → submission of the research paper to a suitable conference.

Remarks by the Guide:

Conducted the code review and discussed about the paper.

Weekly Performance Rating (0–5) 5 / 5

Guide's Signature with Date: 7/10/26.